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ESTIMATE RUN 06/02/2016

ESTIMATE SUMMARY 13:25:34

CONTID: C19653         ESTIMATE NO: 0006 PROG 2005

PCN: 19653-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 45 FROM JUNCT OF I-25 TO AR PERCENT TIME:

PROJECT NO: STA0451-010                   

SH 45 FROM JUNCT OF I-25 TO AR

NAME OF ROAD:  

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

MARTIN MARIETTA MATERIALS PAY PERIOD ENDING

10170 Church Ranch Way, Ste. 201 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Westminster CO 80021     (720)245-6400 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,452,062.26 PARTICIPATING $ $ 7,591.48

AWARD PROJECT AMT: 5,067,917.93 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -227.74

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

70.91

FIXED COMPLETION DATE

FIXED COMPLETION DATE

15.94%

4,583,254.56

7,591.48

7,591.48

7,363.74

$

$

$

$

868,807.70

0.00

868,807.70

0.00

868,807.70

-23,204.26

0.00

845,603.44

0.00

AMOUNT DUE 845,603.44 7,363.74

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 7,363.74

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

256.0 TIME ALLOW: 9/15/2016 ??:??:??

ORIG TIME ALLOW: 9/15/2016 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

09/21/201506/02/2016

07/23/2015

08/06/2015

02/12/2015

09/21/2015
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PCN: 19653-BID    ESTIMATE RUN 06/02/2016

PROJECT: STA0451-010                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:25:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

5,272.271.000

0.00

1.000

L S 

5,272.27000

0010 Removal of End Section 1.000

0.000

202-00037  
 

1,008.011.000

0.00

1.000

EACH

1,008.01000

0015 *Removal of Sidewalk 1,786.820

0.000

202-00200  
 

22,174.441,786.820

0.00

2,101.000

SY  

12.41000

0020 *Removal of Curb and Gutter 3,659.570

0.000

202-00203  
 

14,089.343,659.570

0.00

4,552.000

LF  

3.85000

0025 *Removal of Concrete Pavement 594.210

0.000

202-00210  
 

6,863.13594.210

0.00

594.210

SY  

11.55000

0030 *Removal of Asphalt Mat 296.800

-9.440

202-00220  
 

4,755.81287.360

-156.23

1,049.000

SY  

16.55000

0035 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

197,113.000

SY  

2.30000

0040 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

630.000

SF  

3.22000

0045 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

111.000

EACH

52.65000

0050 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

22.000

EACH

52.65000

0055 *Removal of Pull Box 23.000

0.000

202-00827  
 

935.4123.000

0.00

24.000

EACH

40.67000
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PCN: 19653-BID    ESTIMATE RUN 06/02/2016

PROJECT: STA0451-010                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:25:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Pedestal Pole 2.000

0.000

202-00858  
 

348.582.000

0.00

2.000

EACH

174.29000

0065 *Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

66.500

LF  

4.60000

0070 *Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

2.000

EACH

229.86000

0075 Embankment Material (Complete In Place) 108.180

0.000

203-00060  
 

3,361.15108.180

0.00

108.180

CY  

31.07000

0080 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

50.000

HOUR

118.02000

0085 *Erosion Log Type 1 (12 Inch) 70.000

0.000

208-00002  
 

370.3070.000

0.00

1,650.000

LF  

5.29000

0090 *Aggregate Bag 782.000

376.000

208-00035  
 

7,561.741,158.000

2,455.28

1,450.000

LF  

6.53000

0095 *Concrete Washout Structure 3.000

0.000

208-00045  
 

3,430.683.000

0.00

5.000

EACH

1,143.56000

0100 *Storm Drain Inlet Protection (Type I) 48.000

48.000

208-00051  
 

761.2896.000

380.64

900.000

LF  

7.93000

0105 *Removal and Disposal of Sediment (Labor) 12.250

9.750

208-00103  
 

1,011.3422.000

448.21

100.000

HOUR

45.97000

0110 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

100.000

HOUR

86.20000
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PCN: 19653-BID    ESTIMATE RUN 06/02/2016

PROJECT: STA0451-010                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:25:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

140.000

HOUR

172.40000

0120 *Erosion Control Supervisor 24.000

10.000

208-00205  
 

1,719.3834.000

505.70

140.000

HOUR

50.57000

0125 *Reset Sign Panel 11.000

0.000

210-00815  
 

1,287.0011.000

0.00

11.000

EACH

117.00000

0130 *Reset Pedestrian Push Button 40.000

0.000

210-00860  
 

13,014.0040.000

0.00

41.000

EACH

325.35000

0135 *Reset Pedestrian Signal Head 10.000

0.000

210-00865  
 

4,066.8010.000

0.00

10.000

EACH

406.68000

0140 Adjust Manhole 0.000

0.000

210-04010  
 

0.000.000

0.00

52.000

EACH

602.51000

0145 Adjust Valve Box 0.000

0.000

210-04050  
 

0.000.000

0.00

154.000

EACH

330.97000

0150 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.200

ACRE

2,183.68000

0155 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.200

ACRE

4,022.57000

0160 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

0.200

ACRE

1,723.96000

0165 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

15.000

LB  

57.47000
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PCN: 19653-BID    ESTIMATE RUN 06/02/2016

PROJECT: STA0451-010                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:25:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

1,500.000

TON 

21.74000

0175 Aggregate Base Course (Class 6) (Special) 0.000

0.000

304-06008  
 

0.000.000

0.00

500.000

CY  

35.00000

0180 Hot Mix Asphalt (Patching) (Asphalt) 92.350

0.000

403-00720  
 

12,016.5892.350

0.00

1,000.000

TON 

130.12000

0185 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

34,152.000

TON 

73.12000

0190 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

10,383.000

GAL 

7.83000

0195 *Concrete Pavement (6 Inch) 541.690

0.000

412-00600  
 

34,559.82541.690

0.00

541.690

SY  

63.80000

0200 *Drilled Caisson (18 Inch) 175.000

0.000

503-00018  
 

34,161.75175.000

0.00

175.000

LF  

195.21000

0205 Geogrid Reinforcement 0.000

0.000

506-01020  
 

0.000.000

0.00

667.000

SY  

14.87000

0210 *Concrete Class B 4.000

0.000

601-01000  
 

2,854.164.000

0.00

4.000

CY  

713.54000

0215 *Reinforcing Steel 48.000

0.000

602-00000  
 

142.5648.000

0.00

48.000

LB  

2.97000

0220 18 Inch Reinforced Concrete Pipe (Complete In Place) 15.000

0.000

603-01185  
 

1,874.1015.000

0.00

15.000

LF  

124.94000
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PCN: 19653-BID    ESTIMATE RUN 06/02/2016

PROJECT: STA0451-010                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:25:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 24 Inch Reinforced Concrete Pipe (Complete In Place) 15.000

0.000

603-01245  
 

2,172.6015.000

0.00

15.000

LF  

144.84000

0230 Inlet Type C (5 Foot) 1.000

0.000

604-00305  
 

3,450.961.000

0.00

1.000

EACH

3,450.96000

0235 Manhole Slab Base (5 Foot) 1.000

0.000

604-30005  
 

3,031.461.000

0.00

1.000

EACH

3,031.46000

0240 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

225.000

LF  

40.23000

0245 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

1.000

EACH

1,034.38000

0250 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

1.000

EACH

2,758.34000

0255 *Concrete Sidewalk 800.620

0.000

608-00000  
 

30,231.41800.620

0.00

1,236.000

SY  

37.76000

0260 *Concrete Curb Ramp 1,367.790

0.000

608-00010  
 

159,402.251,367.790

0.00

1,367.790

SY  

116.54000

0265 *Detectable Warnings 24.000

0.000

608-00015  
 

1,158.7224.000

0.00

28.000

SF  

48.28000

0270 *Concrete Sidewalk (Colored) 0.000

0.000

608-00350  
 

0.000.000

0.00

5.000

SY  

112.62000

0275 *Curb and Gutter Type 2 (Section I-B) 34.500

0.000

609-21010  
 

635.8434.500

0.00

148.000

LF  

18.43000
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PCN: 19653-BID    ESTIMATE RUN 06/02/2016

PROJECT: STA0451-010                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:25:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0276 Curb Ty 2 B 380.250

0.000

609-20010  
 

8,365.50380.250

0.00

380.250

LF  

22.00000

0280 *Curb and Gutter Type 2 (Section II-B) 1,778.470

0.000

609-21020  
 

35,107.001,778.470

0.00

1,915.000

LF  

19.74000

0285 *Curb and Gutter Type 2 (Section II-M) 1,937.000

0.000

609-21021  
 

27,873.431,937.000

0.00

2,474.000

LF  

14.39000

0290 *2 Inch Electrical Conduit (Plastic) 468.000

0.000

613-01200  
 

4,076.28468.000

0.00

468.000

LF  

8.71000

0295 *Pull Box (16"x24"x12") 18.000

0.000

613-07026  
 

13,594.8618.000

0.00

21.000

EACH

755.27000

0300 *Pull Box (24"x36"x18") 8.000

0.000

613-07034  
 

9,295.608.000

0.00

8.000

EACH

1,161.95000

0305 *Wiring 0.500

0.500

613-10000  
 

5,809.751.000

2,904.88

1.000

L S 

5,809.75000

0310 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

298.000

SF  

19.30000

0315 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

951.000

SF  

21.06000

0320 *Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

0.000.000

0.00

39.000

EACH

216.45000

0325 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01573  
 

0.000.000

0.00

83.000

EACH

234.00000
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PCN: 19653-BID    ESTIMATE RUN 06/02/2016

PROJECT: STA0451-010                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:25:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

0.000

0.000

614-01583  
 

0.000.000

0.00

6.000

EACH

234.00000

0335 *Traffic Signal Pedestal Pole Aluminum 35.000

0.000

614-84100  
 

30,879.1035.000

0.00

37.000

EACH

882.26000

0340 *Construction Surveying 0.330

0.000

625-00000  
 

5,499.430.330

0.00

1.000

L S 

16,664.95000

0345 *Mobilization 0.500

0.000

626-00000  
 

95,332.200.500

0.00

1.000

L S 

190,664.40000

0350 *Public Information Services 0.500

0.000

626-01000  
 

8,006.650.500

0.00

1.000

L S 

16,013.29000

0355 *Epoxy Pavement Marking (Special) 0.000

0.000

627-00007  
 

0.000.000

0.00

331.000

GAL 

240.32000

0360 *Pavement Marking Paint (Waterborne) 0.000

0.000

627-00011  
 

0.000.000

0.00

666.000

GAL 

49.82000

0365 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

0.000.000

0.00

2,874.000

SF  

14.95000

0370 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

10,281.000

SF  

11.43000

0375 *Flagging 575.500

0.000

630-00000  
 

13,466.70575.500

0.00

5,000.000

HOUR

23.40000

0380 *Traffic Control Inspection 42.000

6.000

630-00007  
 

8,424.0048.000

1,053.00

98.000

DAY 

175.50000
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PCN: 19653-BID    ESTIMATE RUN 06/02/2016

PROJECT: STA0451-010                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:25:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 *Traffic Control Management 89.000

0.000

630-00012  
 

145,781.1189.000

0.00

164.000

DAY 

1,637.99000

0390 *Flashing Beacon (Portable) 2.000

0.000

630-80001  
 

2,807.982.000

0.00

4.000

EACH

1,403.99000

0395 *Barricade (Type 3 M-A) (Temporary) 2.500

0.000

630-80335  
 

438.752.500

0.00

10.000

EACH

175.50000

0400 *Construction Traffic Sign (Panel Size A) 35.500

0.000

630-80341  
 

2,076.7535.500

0.00

110.000

EACH

58.50000

0405 *Construction Traffic Sign (Panel Size B) 30.000

0.000

630-80342  
 

2,106.0030.000

0.00

60.000

EACH

70.20000

0410 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

11,699.941.000

0.00

6.000

EACH

11,699.94000

0415 *Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

1.000

0.000

630-80357  
 

2,339.991.000

0.00

4.000

EACH

2,339.99000

0420 *Drum Channelizing Device 55.500

0.000

630-80360  
 

324.6855.500

0.00

400.000

EACH

5.85000

0425 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

30.000

EACH

17.55000

0430 *Traffic Cone 18.000

0.000

630-80380  
 

105.3018.000

0.00

400.000

EACH

5.85000

0435 *Mobile Pavement Marking Zone 0.000

0.000

630-80520  
 

0.000.000

0.00

6.000

DAY 

1,172.29000
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PCN: 19653-BID    ESTIMATE RUN 06/02/2016

PROJECT: STA0451-010                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:25:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0440 *Mobile Attenuator 4.000

0.000

630-85041  
 

351.004.000

0.00

550.000

DAY 

87.75000

0445 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

100,000.000

F A 

1.00000

0450 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

4,000.000

F A 

1.00000

0455 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

30,000.000

F A 

1.00000

0460 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

30,000.000

F A 

1.00000

0465 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

100,000.000

F A 

1.00000

0470 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

30,000.000

F A 

1.00000

0475 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

2,560.000

HOUR

1.00000

0480 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0485 F/A Landscaping 0.000

0.000

700-70310  
 

0.000.000

0.00

30,000.000

F A 

1.00000

CAT 811,484.877,591.485,394,739.44CURRENT AMT0200 $ $ $
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PCN: 19653-BID    ESTIMATE RUN 06/02/2016

PROJECT: STA0451-010                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:25:34

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0490 Field Office (Class 2) 1.000

0.000

620-00002  
 

24,848.011.000

0.00

1.000

EACH

24,848.01000

0495 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

29,026.891.000

0.00

1.000

EACH

29,026.89000

0500 Sanitary Facility 1.000

0.000

620-00020  
 

3,447.921.000

0.00

1.000

EACH

3,447.92000

CAT 57,322.820.0057,322.82CURRENT AMT0400 $ $ $

$ 868,807.697,591.48$5,452,062.26$CURRENT AMTPROJECT TOTAL


